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Working Estimate.xls

Attached is a very preliminary estimate for the Great Western Sugar project. | understand that the EPA/CDPHE meeting may have
considerable impact on the size/scope of the project, but this is something to work from if you and Mike Zimmerman discuss $
prior to the meeting. The estimate is based on the following assumptions:

1)labor paid at §ll rates, all other positions at regular contract rates

2)main building will be demolished and hauled off as friable waste, no other buildings to be demolished
3) total project duration 8 months

4) steel can be sent for recycle and cash reimbursed (today’s local rate is $190/ton)

5) crew size ranges from 17-28 depending on tasks

6) soils can be disposed in the coal pit located onsite

Confidentiality Warning: This e-mail and any attachments contain information intended only for the use of the individual or entity
named above. If the reader of this e-mail is not the intended recipient or the employee or agent responsible for delivering it to the
intended recipient, any dissemination, publication or copying of this e-mail is strictly prohibited. The sender does not accept any
responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or
transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify by return e-mail. Thank you
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Attachment A
Environmental Restoration LLC
Cost Estimate
Site Name: Great Western Sugar Date: March 02 2011
Contract#: EP-W-07-052
Job Task #:
Job #: TBD
Labor:
STRAIGHT TIME OVERTIME
Name Description Quantity Hours Rate Amount Hours Rate Amount Total Amount
RMII 1 2,000.0 64.10 $128,200.00 64.10 $0.00 $128,200.00
PAS 1 1,280.0 33.93 $43,430.40 600.0 50.90 $30,540.00 $73,970.40
Foreman 2 1,280.0 50.90 $130,304.00 600.0 76.37 $91,644.00 $221,948.00
©|Laborers (DBA) 13 1.280.0 | B0-6¢59.68| $993,075.20 600.0 47.1673.87 | $576,186.00 31,569,261.20 )
Truck Driver 5 160.0 42.41 $33,928.00 80.0 55.27 $22,108.00 $56,036.00
Operators 6 800.0 52.57 $252,336.00 400.0 70.50 | $169,200.00 $421,536.00
"A" Total $ 2,470,951.60
Equipment
Equipment Quantity Duration Unit Cost/ Subtotal Total Amount
No. Description Unit Costs
4x4 Pick-up Truck 7 192.0 days 103.77 139,466.88 | $ 139,466.88
Water Truck 2 100.0 days 241.98 48,396.00 | $  48,396.00
Decontamination trailers 1 192.0 days 63.00 12,096.00 | $ 12,096.00
Hurricane Vac 1 40.0 days 241.98 9,679.20 | § 9,679.20
"B" Total $ 209,638.08
Other Direct Costs
Quantity | Unit/ Duration | Cost/ Unit Costs G&A Total Amount
Fuel - Non Clin 96.00 days 850.00 81,600.00 530400 | $ 86,904.00
Tandem Dump Trucks 9.00 mo 3,500.00 31,500.00 2,047.50 | § 33,547.50
Excavators 100Klb 10.00 mo 12,000.00 120,000.00 7,800.00 | $ 127,800.00
Excavator Long Reach 65' 3.00 mo 14,000.00 42,000.00 2,730.00 | $ 44,730.00
Skid Steer 8.00 mo 1,400.00 11,200.00 728.00 | $ 11,928.00
Manlifts - 85' 7.00 mo 16,000.00 112,000.00 7,280.00 | $ 119,280.00
WVater Truck 8.00 mo 6,000.00 48,000.00 3,120.00 | $ 51,120.00
Crane Service 60.00 hrs 400.00 24,000.00 1,560.00 | $ 25,560.00
Trailers - office/crew/supply 8.00 mo 600.00 4,800.00 312.00 | $ 5,112.00
Lodging 4800.00 nights 85.00 408,000.00 26,520.00 | $ 434,520.00
per diem 4800.00 days 46.00 220,800.00 14,352.00 | $ 235,152.00
Industrial Vacuum 3.00 mo 12,000.00 36,000.00 2,340.00 | $ 38,340.00
Neg Air Units - 5000cfm 24.00 mo 1,400.00 33,600.00 2,184.00 | $ 35,784.00
Disposal - Friable 20000.00 tons 21.00 420,000.00 $ 420,000.00
Disposal - non Friable 1000.00 tons 18.00 18,000.00 $ 18,000.00
Disposal - Drums, oils, etc 80.00 ea 200.00 16,000.00 $ 16,000.00
Waste Transportation 3300.00 hours 100.00 330,000.00 $ 330,000.00
Scrap Steel Credit 1.00 Is -200,000.00 (200,000.00) $ (200,000.00)
Water 1.00 Is 16,000.00 16,000.00 1,040.00 | $ 17,040.00
Scaffolding 1.00 Is 50,000.00 50,000.00 3,250.00 | $ 53,250.00
Miscellaneous Supplies and Services (Utilities, trash, lumber, poly, PPE, 1.00 Lump Sum 130,000.00 130,000.00 8,450.00 | $ 138,450.00
"C" Total $ 2,042,517.50
Assumptions
\Wages DBA for laborers paid as Abatement workers; contract rate applies for others "A" Total $ 2,470,951.60
Main building demo'd and sent offsite as friable, no other buildings demo'd "B" Total $ 209,638.08
Soils can be disposed on site in coal pit "c" Total $ 2,042,517.50
Steel can be scrapped
PPE, poly, etc will be reimbursed Total Estimated Cost $ 4,723,107.18
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Cost Estimate
Site Name: Great Western Sugar Date: March 02 2011
Contract#: EP-W-07-052
Job Task #:
Job #: TBD
Labor:
STRAIGHT TIME OVERTIME
Name Description Quantity Hours Rate Amount Hours Rate Amount Total Amount
RM Il 1 2,000.0 64.10 $128,200.00 64.10 $0.00 $128,200.00
PAS 1 1,280.0 33.93 $43,430.40 600.0 50.90 $30,540.00 $73,970.40
Foreman 2 1,280.0 50.90 $130,304.00 600.0 76.37 $91,644.00 $221,948.00
©|Laborers (DBA) 13 1,280.0 | B0-6¢59.68| $993,075.20 600.0 +47.1673.87 | $576,186.00 1.$7.569,261.20 )
Truck Driver 5 160.0 42.41 $33,928.00 80.0 55.27 $22,108.00 $56,036.00
Operators 8 800.0 52.57 $252,336.00 400.0 70.50 | $169,200.00 $421,536.00
"A" Total $ 2,470,951.60
Equipment
Equipment Quantity Duration Unit Cost/ Subtotal Total Amount
No. Description Unit Costs
4x4 Pick-up Truck 7 192.0 days 103.77 139,466.88 | $ 139,466.88
Water Truck 2 100.0 days 241.98 48,396.00 | $ 48,396.00
Decontamination trailers 1 192.0 days 63.00 12,096.00 | $ 12,096.00
Hurricane Vac 1 40.0 days 241.98 9,679.20 | $ 9,679.20
"B" Total $ 209,638.08
Other Direct Costs
Quantity | Unit/ Duration | Cost/ Unit Costs G&A Total Amount
Fuel - Non Clin 96.00 days 850.00 81,600.00 5,304.00 | $ 86,904.00
Tandem Dump Trucks 9.00 mo 3,500.00 31,500.00 204750 | $ 33,547.50
Excavators 100KIb 10.00 mo 12,000.00 120,000.00 7,800.00 | $ 127,800.00
Excavator Long Reach 65' 3.00 mo 14,000.00 42,000.00 2,730.00 | $ 44,730.00
Skid Steer 8.00 mo 1,400.00 11,200.00 728.00 | $ 11,928.00
Manlifts - 85' 7.00 mo 16,000.00 112,000.00 7,280.00 | $ 119,280.00
KWVater Truck 8.00 mo 6,000.00 48,000.00 3,120.00 | 51,120.00
Crane Service 60.00 hrs 400.00 24,000.00 1,560.00 | $ 25,560.00
Trailers - office/crew/supply 8.00 mo 600.00 4,800.00 312.00 | $ 5,112.00
Lodging 4800.00 nights 85.00 408,000.00 26,520.00 | $ 434,520.00
per diem 4800.00 days 46.00 220,800.00 14,352.00 | $ 235,152.00
Industrial Vacuum 3.00 mo 12,000.00 36,000.00 2,34000 | $ 38,340.00
Neg Air Units - 5000cfm 24.00 mo 1,400.00 33,600.00 2,184.00 | $ 35,784.00
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